

Milestones, Approach and Status

The OSCAL Foundation's *FedRAMP Technical Focus Group (TFG)* is enabling FedRAMP stakeholders to adopt OSCAL for FedRAMP package deliverables. The following is our plan of work:

Milestones

- **Phase 0:** Form Team and Establish Resources [*Complete*]
- **Phase 1:** FedRAMP System Security Plans (SSP) [*In Progress*]
- **Phase 2:** FedRAMP Plan of Action and Milestones (POA&M) [*Re-evaluating priority in light [FedRAMP Notice 9](#) Item #3*]
- **Phase 3:** FedRAMP Security Assessment Plans and Reports (SAP and SAR)
- **Phase 4:** Advanced and Refinement
- **Phase 5:** FedRAMP Adjacent Frameworks (GovRAMP, DoD/FedRAMP+, DoD Impact Levels, CMMC and Related Variants)
- **Future::** Other Frameworks (PCI CSA, CIS, DSS, SOC 2, ISO-270xx, etc.)

Target Dates

- March 31: Full Draft SSP
- April: Socialize with FedRAMP PMO and CSP-AB
- April 15: Presentation at NIST OSCAL Workshop

Approach

Work within each of the above phases occurs in this sequence:

1. **Define the OSCAL MVP Representation**
2. **Address Validation:**
3. **Communicate Availability**
4. **Expand and Refine Representation**

Status Log

Last Updated April 8, 2026

- Form TFG: *Complete*
- Establish Patterns Library: *Complete*
- Establish GitHub Repository: *Complete*
- Migrate prior FedRAMP baselines in OSCAL format to repository: *Complete*
- Migrate prior FedRAMP OSCAL SSP work into patterns library: *Complete*
- Formulate communication plan: *Complete*
- Migrate prior FedRAMP OSCAL SSP example: *Complete*
- Formulate Adoption Paths: *Complete*

- Review/Refine FedRAMP OSCAL SSP patterns: *In Progress*
 - Review/Refine FedRAMP OSCAL SSP example: *In Progress*
 - Draft "Getting Started" content: *Next*
 - POA&M example and patterns: *Next*
-
-

Revision #11

Created 2026-03-04 13:51:11 UTC by Brian Ruf

Updated 2026-04-10 18:26:53 UTC by Brian Ruf